

Transit Infrastructure Program
FY 2006 STATUS REPORT – HARTline Service Area
Fiscal year October 1 through September 30, 2006

I. Completed Projects (38 shelters - 31 on-street, 7 at transit center; plus 1 PNR, 3 bus bays, 28 landing pads, 10 sidewalks/ADA accessibility improvements):

22nd St & 31st Ave W; Belmont Hts (Rt 12) – 1 Slimline w/bus bay by developer; installed 6/16/06
40th & Hillsborough West (Rt 5) – 1 Slimline installed 6/16/06 – Pepin Academy easement
56th St E/W north of Sligh (Rt 39) – 2 Slimlines installed 12/19/05 – sidewalk to Aids Network 7/15/06
Armenia & Skagway (Rt 14) – Shelter pad reconstruction shelter installed 9/15/06
Brandon (SR60) Westfield Mall South side; Rt 37 – 1 Palladium installed 9/21/06; sidewalk extension
Brandon (SR60) Lake Kathy Dr to Pineview (Rt 39) – 20 FDOT shelter/landing pads
Broadway & 50th North (Rts 8, 15) – 1 Slimline installed 8/25/06
Busch & Armenia North (Rt 39) – 1 Slimline installed 8/25/06
Busch & Armenia South (Rt 39) – landing pad, sidewalk connectivity and curb cut upgrade 7/30/06
Culbreath Rd South of Bloomingdale (Rt 27X) – 1 Palladium and landing pad installed 4/21/06;
Switchback to parking lot and 2 ADA spaces installed week of 8/28/06
Fletcher & Orange Grove Dr. South (Rt 16) – 1 Slimline installed 8/25/06
Florida & 131st East side (Rt 1) 1 Slimline; (FDOT ROW/HC Bldg permits) Installed 2/8/06
Hillsborough & 40th North side at Pepin Academy (Rts 5, 34) – 1 Palladium Installed 2/7/06
Hillsborough & Himes N/S (Rt 34) – 2 Slimlines installed 6/16/06
Hillsborough & Hoover (Rt 34) – 2 Slimlines sidewalk connectivity; TIA/HART partnership installed 8/25/06
Howard Ave & Horatio (Rt 19) – Landing pad to improve accessibility; in-house construction 6/22/06
Kennedy – Brevard to Hillsborough River (Rts 14, 30, 46) – five FDOT bus/shelter pads
Kennedy at Marion Transitway (North side; Rt 46; possibly 30) – 1 Slimline installed 9/13/06
Livingston & Bearss West side (Rt 18) – 1 Slimline installed 6/16/06 – Sidewalk/pad built by developer
Main Street & Rome Ave N/S (Rt 7) – 2 Slimlines installed 8/25/06
Morris Bridge Drainage South side (Rt 57) – Drainage amendments only 8/5/06
Morris Bridge Road North side (Rt 57) – 1 Palladium installed 1/5/06
MLK & St. Joseph's Hospital South side (Rts 7, 14, 32, 41) – 1 Slimline installed 6/16/06
Netpark Transit Center Upgrades (temporary facility) – 7 Palladiums installed 2/13/06; ADA improvements
Progress Village: 82nd & Dahlia East and Flower & 79th South (Rt 8) – 2 Slimlines installed 2/2/06
Progress Village: Progress Blvd & 82nd South (Rt 8) – 1 Slimline installed 5/16/06
Riverview Oaks PNR N side Boyette (Rt 24X) – 2 bays/1 Palladium installed 3/6/06; walkway/ADA spaces
South 301 PNR at SR 674 (Rts 35LX, 47LX, 87) – 2 Palladiums at 150-space PNR by Wal-Mart
Tampa Int'l Airport Post Office (Rt 30NB) – landing pad/sidewalks in partnership with Post Office 12/05
Waters & Himes N/S (Rt 16) – 2 Slimlines installed 8/25/06
Westshore north of Cypress (Rts 15, 30, 59LX) – 1 Slimline installed 9/26/06
Westshore Blvd. & Gandy Blvd. East; Rt 19 – 1 Slimline and sidewalk improvements; installed 9/8/06

II. Construction (7 new shelters, 5 landing pads, 1 relocated Key West):

56th & Fowler (Rt 6, 57) – 1 Slimline; Govin request, FDOT relocation resolved; resubmitted 8/30/06
Busch at 40th South side (Rt 39) – in-house project relocate Key West on 40th scheduled for 9/5/06
Cypress St & 5400 Block in front of Homeland Security (Rt 10) – landing pad
Cypress St & MacDonald's Training Center (Rt 10) – landing pad
Dale Mabry at Watrous (Rts 19, 36) – 1 slimline; problem at Neptune bus stop identified by Gloria Mills
Erindale & Wrencrest (27X) – landing pad scheduled for completion 10/9/06
Florida & Kirby (Rt 1) – 1 Slimline; FDOT permit in hand; Tampa Housing Authority developer to build
Hillsborough west of Armenia (developer; Rt 34) – developer cost-sharing; 1 Slimline 10/06 installation
Kennedy at Hyde Park (Rts 14, 30, 46) – developer to install new shelter at UT dormitory mid-October
Moon Ave. & Oakfield Dr (Rt 37) 1 Slimline – Easement in progress (HC ROW compl/Bldg permit needed)
Nuccio at 7th Avenue (East side; Rt 8) – 1 slimline at Ybor facility
Temple Heights & Overlook (Rt 39) – landing pad scheduled for completion 10/9/06

III. Permitting in progress (2 shelters; 12 landing pads):

Northdale & Dale Mabry (North side by Walgreens; Rt 33) 1 Slimline
South County/Brandon Bus Landing Pads (Rts 86, 87, 35LX) – 12 ADA pads for new service
Waters & Shell Drive.N (Rts 34, 39, 88 WB) – 1 Slimline at Rocky Creek Retirement Properties

Projects in Design (15 new shelters; 1 bus bay):

14th St & 26 St (New South County Rt 86) – 2 shelters; pads at Bayou Pass by developer
15th & Shell Point Road (New South County Rt 86) – 1 slimline; housing developer to build pad
Gornto Road & Causeway E/W (Rts 8, 46) – 1 slimline west side, need easement from McDonald's;
landing pad east side w/ADA access improvements
22nd between Busch and Skagway W (Rt 12 SB) – bus bay; input from field supervisor
50th Street north of Busch E (Rt 39) – 1 slimline; community request; will require easement
56th & Sligh NE/SW/NW (Rts 6, 41, 23X, 39) – 3 slimlines at high use stops; consider vandal-resistant
50th St & Sligh Ave E/W(Rt 6) – 2 slimlines on both east and west sides – high boardings
Brandon at Edwards east of Parsons (Rt 37) – 1 slimline on north/inbound westbound side
Brandon (SR60) at Grand Regency Dr. N (Rt 37) – 1 palladium
Hanley & Jackson Springs Rd E/W (Rt 30) – 2 slimline; request made at 11/14 NWTC public meeting
Waters & Armenia N; Rt 16 – 1 slimline; Owner willing to grant easement

IV. Evaluations completed; price quotes in progress (11 locations):

15th St & Bougainvillea E (Rt 9) – HOPE recommendation
26th St & Corinne in Palmetto Beach (Rt 46) – Route on temporary detour at request of community
40th St & Ellicott (Rt 5) – Request from public, owner of funeral home near crosswalk open to easement
56th St & Riverhills E/W (Rts 6, 39) – HOPE recommendation; landing pads in review with Temple Terrace
Columbus at 22nd Ave (Rts 15) – HOPE recommendation
Glenhaven at Bell Shoals (Rt 25X) – Recommended by MacDill riders and Bloomingdale Taxing Dist
Idaho at O'Brien (Rt 19) – Bus bay and 1 Palladium at end of line; bus pull-off creating potholes
Memorial at Dana Shores (Rt 30) – Accessibility problem noted by bus driver – landing pad needed
Nebraska at Waters (Rt 2) – HOPE recommendation
Swann & Gomez (Rt 19) – Shelter request from Agnes Stanfield near Memorial Hospital
Waters east of Nebraska (Rt 9) – HOPE recommendation

New Evaluations (2 locations):

Commerce & Kissimee (Rt 19) – COT request to move stop requires shelter pad
Waters N west of Florida (Rt 16) – request for bench at high use location prompted review for shelter

Requires more extensive evaluation and ROW reviews (17 locations/areas):

22nd at Bermuda (Rt 46) – working with COT on sidewalk/landing pad – existing stop in detention pond
22nd Ave & Columbus Dr (Rts 5, 12) – 1 Slimline on 22nd before bus turns onto Columbus; problem with clearance from overhang of building – need to relocate south; easement in review
22nd St & Hillsborough (Rt 34) – HOPE recommendation; reviewing sites on NW and SE corners
50th & SR60 (Adamo) – Request from R Storms to improve access; in City of Tampa/FDOT roadways
Brandon (SR60) & Lakewood North (K-Mart) Rt 22X – bus bay & 1 Palladium; cost estimates very high
Causeway & Regency Lakes Dr (Rts 25X, 27X) – sidewalk/landing pad; County road widening project puts project in jeopardy; may include modified project in County roadwork
Causeway & Gornto Lake; AmSouth/Lowes (Rt 25X, 27X) – Request by MacDill patrons
Columbus & Tech Blvd. (HCC Brandon) (Rt 37) – questions from Operations/Safety
Cypress St from Himes to N Blvd (Rt 10) – req by M Alvarez, priority for Systemwide Facilities Study
Hyde Park & Cleveland (West side; TGH shuttle) – no HART service at this time
Florida & Hamiller (Rt 1) – Design of former mall not conducive to off-street service; working with other jurisdictions to improve on-street stops and accessibility
Frontage Rd (SSA N of Cypress; Rt 10) – 1 Slimline; FDOT work in progress; design to follow
Henderson & Gunn Hwy (Rt 7) reviewing with local Wal-Mart management – propose 2 Slimlines
Mango Rd (SR 579) north of MLK (SR574) at Wal-Mart (Rt 32) – 1 Sm FS >130 ons/day!!!
MLK & Interstate Industrial Park (Rt 37) – Operations raised problems with left turn onto MLK; would like to reroute bus onto site with bus bay & Palladium; owners open to improvements

(CONTINUED NEXT PAGE)

(CONTINUED FROM PREVIOUS PAGE)

Town N Country Area (16, 30, 34, 39, 41, 59LX, 88) – *general request from Jerry Custin with Upper Tampa Bay Chamber of Commerce – no specifics to go on yet*

Westshore 5 intersections – *Westshore Alliance working on noon-day shuttle*

Projects stalled due to lack of cooperation on easements (4 shelters/ 1 bus bay):

22nd St south of Hillsborough (West side; Rt 12) – *bus bay and shelter relocation; utility relocation review in progress; easement rejected by owner – we asked owner to reconsider (FDOT/COT)*

Hillsborough & 40th (So side; Rt 5, 34) 1 Slimline; *Owner Rojas not responding (FDOT permit)*

MLK & Armenia South Rt 32 – 1 Slimline (*Easement with Walgreens denied due to future sign conflict/changing ordinance; researching alternative location*)

MLK & Nebraska (North side; Rt 32) – 1 Slimline midblock; *Radiant looking at future development issues*

Waters & Armenia S; Rt 16 – 1 Slimline; *Famous Tate unwilling to discuss easement*

Sites not approved for New Shelters (13 locations):

15th at Bouganvillea W (Rt 9) – *no sidewalks on west side; low ridership*

22nd at Palm south of I-4 (Rts 5, 12) – *problems with ROW and I-4 construction; bench added*

Bell Shoals at Bloomingdale (Rts 25X, 27X) – *low ridership does not warrant shelter at express stop*

Courtney Campbell Causeway & Rocky Point (Rt 200X) – *staff recommendation; low ridership*

Fowler & 15th St (Rt 9) – *HOPE Recommendation; need sidewalk connectivity; request to County*

Franklin south of Whiting W (Rts 96, 98, 4, 19) – *turning movements and logistics for events staging led to rejection of recommendation to combine stops and add shelter*

Gunn Hwy at Henderson (Rt 39) *reroute Rt 7 rejected due to difficult left turn at Henderson by Wal-mart*

Harbour Island at Beneficial Drive (Rt 96) – *consider adding a bench only*

Highwood Preserve on BB Downs (Rts 51X/52X) – *express route; alternative stops identified*

Howard & Beach (Rt 7) – *HOPE Recommendation; low ridership*

Howard & Palm Drive (Rt 4) – *Agnes Stanfield identified developer project in progress; low ridership*

Interbay at Sparkman (Rt 19) – *Repairs made to old T-top style shelter; new shelter not warranted*

Swann & MacDill (Rt 19) – *Good transfer location, but low ridership*

V. Bus Stop Evaluations:

Completed Bus Stop Removal/Relocation (21 individual locations plus 161 stops associated with COA I and potential locations in Temple Terrace):

COA I Bus Stop Reviews adjustments: *161 stops reviewed - 14 removals; 5 relocations; 5 adjustments*

7th St west of 33rd Avenue N (Rt 8) – *La Gaceta request; combined two stops at one location at 34th St; old stops noticed – new stop in service 3/20 – bench added by Jaycees; shelter location being evaluated*

56th at Sligh Ave (Rt 23X) – *removal requested by City of Temple Terrace*

56th at Kenny Dr (Rt 23X) – *removal requested by City of Temple Terrace*

56th at Mission Hills (Rt 6SB) – *relocate stop further south in front of dental offices*

56th at Sligh (Rts 6, 41, 23X, 39) – *two bus stop relocations identified for ADA accessibility*

Anderson at Benjamin (Rt 7) – *requested by member of disabled community – relocate stop*

Bloomingdale at John Moore (Rt 24X/27X) – *moved site west to Van Gogh for better accessibility*

Boyette Rd at McMullen Rd (24X) – *request by Norbert; in place 5/15/06*

Cypress E of Westshore (Rts 44/45, 10) – *Westshore stop relocated for routes turning right on Cypress*

Dale Mabry 13902 Executive Center Dr (Rt 33) – *Stop in right-turn lane removed*

Erindale at Wrencrest N(27X) – *request by Jim Holland*

Fowler near Ridgedale Rd (Rt 57) – *removed at request of City of Temple Terrace*

Henderson at Americas Cup Ave (Rt 7) – *two new stops added by HART at new crosswalk by County*

Hillsborough at Nebraska Ave (Rt 34) – *Moved farside*

Howard Ave at St Joseph St (Rt 7) – *Bus stop in right turn lane; relocate farside*

Kennedy at Armenia (Rt 30) – *ADA accessibility problem; moved stop east to Moody 3/27/06*

MacDill at Hawthorne (West side; Rt 4) – *removed Nov 2, 2005; Jaycees called to remove bench*

MLK at Nebraska (Rt 32WB) – *Accessibility improvement requires easement taking some time; move stop in interim to improve access until shelter can be placed*

MLK at Parks Blvd (Rt 32) – *stop in right-turn lane onto I-75 removed*

Nebraska at Henderson (Rt 1) – *relocated to permanent location at 7th in advance of construction*

Shell Point at 15th (Rt 84) – *to be relocated back to original stop location at The Groves*

Pending addition/removal/relocation (7 locations):

22nd at Bermuda (Rt 46) – *Palmetto Beach request; need COT sidewalk extension; stop consolidation*
Causeway at 72nd St – *two new stops requested by patron walking from 78th St. to Causeway Med Clinic;
FDOT project bid came in 100% over budget; temporary improvement in discussion for this location*
Fowler Avenue at 56th Street (Rt 57) – *Bus stop between driveway and ditch (in progress)*
Mango Rd (SR579) at Clay Pitt Road (Rt 32) – *County ADA improvements planned for FY06; move both
bus stops to far side after improvements completed*
Sheldon & Linebaugh E/W (Rt 39) – *add SB bus stop north of Sheldon at Chase Professional; relocate
NB near side to farside north of Linebaugh; bus pads to be reviewed and prioritized 2007*
Temple Terrace (Rt 6; 39; 57; 23X) – *Temple Terrace/Jaycees/HART to improve bus stops*
Waters at Armenia (Rt 16SB) – *shelter in design; easement in question; move stop to farside in meantime
until easement can be worked out*

Bus Stop Requests Rejected (3 locations):

Kelly south of Caracas (West side; Rt 30) – *on hold until church resolves Hillsborough County permitting
issues; will relocate stop if/when shelter is put in place by developer*
Manhattan at Laurel – *Request to re-route 10 to serve Lavoy School would remove service elsewhere*
Waters at Sitka (Rt 16EB) – *Identified during review of developer land use coordination; sidewalk and ADA
compliance requested of Pollo Tropical Restaurant; Relocation rejected due to turn-lane queuing onto 60*

VI. Future Projects involving other agencies:

22nd north of Fletcher E/W (Rts 2, 12) – *Hillsborough County project includes bus bays and 2 shelters;
construction to begin Summer of 2007*
22nd in Belmont Heights (Hope 6 Project) – *Councilmember G Miller complaint about shelter not providing
weather protection; install new shelter north of lake and change-out 3 existing with Slimlines during
renovations now going into design with City of Tampa – scheduled for FY2007*
40th Street – *City of Tampa – 3 shelters – delays due to budget shortfalls; work in progress by 9/06*
Armenia at Busch (N/S sidewalk access; Rt 14, 39) – *requested COT extend sidewalks*
Brandon SR60 – *FDOT project completed in FY06; shelter installations pending permitting*
Bruce B Downs at University Sq Dr. (Rt 18) – *ADA problems IDd by A Jenkins; County roadway project*
Broadway & 50th S (Rt 15) 1 Slimline – *County drainage improvements needed to install sidewalk*
Causeway from 50th Street to 301 – *Landing pads and add'l crosswalk requested from FDOT*
City Corridor Sidewalks (various locations) – *FY06 projects begin FY07; FY07 in selection*
Fowler from 30th St to Riverhills – *Remill and resurface; FDOT project in early design*
Himes & Waters (East/west sides; Rt 36) 2 Slimlines – *Hillsborough Co for sidewalk extensions*
Kennedy Blvd (Rts 14, 30, 46) – *FDOT project for 11 shelters Brevard to Channelside; Brevard to the
River in progress May 2006; shelter installations to be selected for FY07 installation.*
Kennedy Blvd (Rts 14, 30, 46, 89) – *FDOT project in design from Brevard to Woodlynne; HART
recommends 17 shelter locations and 8 landing pads Nov 2005*
Mango Rd (SR579) at Clay Pitt Rd (Rt 32) – *non-ADA compliant stops – County sidewalk project FY06*
Manhattan Ave from Gandy Blvd to Euclid Ave (Rt 19) – *4 Key West style shelters to be replaced with
Slimlines; Add'l 15 shelter pads requested; City of Tampa construction in progress March 2006*
Nebraska Avenue (Rt 2) FDOT FY2007 Corridor Project 8 slimlines – *FDOT project*
Sheldon at Linebaugh (Rt 39, 58) – *Bus bay construction in construction by Hillsborough Co FY06*
US41: Bull Frog Creek to 15th St in Ruskin – *FDOT remill and resurface; bus bays/shelters requested*
US301: Gibsonton/Boyette to SR674 – *FDOT widening project; 6 bus bays/shelters requested*